

Plant Daniel 1&2 FGD Project

Southeast Area Tripartite
Conference

3/2/15



**MPC PLANT DANIEL
SCRUBBER PROJECT**

Plant Daniel 1&2 FGD Project

- Plant Manager – Valerie Wade
- 2000 MW Total Capacity
 - 2 Coal Fired Units, 500 MW Each
 - 2 Gas Fired Combined Cycle Units, 500 MW Each
- 230 Employees



Safety

(week ending March 22, 2015)

Project to Date	3,386,696
Year to Date	558,569
Recordable YTD	1
Lost Time	0
YTD Incident Rate	.36



Plant Daniel 1&2 FGD Project



Plant Daniel 1&2 FGD Project

- Unit 1 & 2
- Stack Com




Plant Daniel 1&2 FGD Project



Plant Daniel 1&2 FGD Project




Plant Daniel 1&2 FGD Project



Ductwork						data date	03/01/15			
Includes expansion joints, slide bearings and access doors; from receipt to finished installation including weld-out										

Ductwork



Boiler Strengthening

Unit 1 Tie-in with Seal Air
Plant Daniel 2015

Existing Stack Breach Repair

Spring Outage

6 Expansion Joint Replacements

Miscellaneous Repairs and Valve
Replacements

Plant Daniel 1&2 FGD Project



Outside the Box



Manpower

(On-Site as of March 22, 2015)

795 Craft

Union Craft Labor 641



?????